
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:49 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 460 Date: 14-Oct-2013 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 497

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

I did not inspect today because I was on vacation. FWS work from the night of Monday, 10/14 to the
morning of 10/14

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM RUBEN SOTOPainter 8.00 0.00 0.00 8.00

APP EDILBERTO LEONPainter 8.00 0.00 0.00 8.00

Diary: Dispute

DIP Painting

The CCC paint crew spent the shift in the CCC blasting booth at Pier 7 blasting and priming 5 sections of
DIP to be installed into the expansion loop at PP 126.

The crew uesd at 825 CFM air compressor in performance of this work.

002 0-IPP-EFA.045

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Mechanical Piping

The FWS crew, including safety supervisor Bill Beliankoff, worked from a night lane closure of the #5 lane
of the WB bridge from 2130 on the night of 10/13 to 0400 the morning of 10/14. The crew arrived at Pier
7 at 2000 to begin mobilization.

001 0-MSI-EFA.187
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 460 Date: 14-Oct-2013 Monday

The crew spent the shift fitting up and welding the off-set connectins between the SAS carbon steel pipe to
that of the Skyway along the north barrier of the WB bridge at Hinge AW. This work was directed in the
response to RFI 3451.

In performance of this work, the crew used a 200 volt welding machine, a 2.4 HP generator, a Werner
2612 Scaffold, and small tools.

Mahmoud Khandaghibadi perform the night inspection for Caltrans and signed the extra work report.

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 0.00 0.00 0.00 0.00

JNM NARCISO BIAGIPlumber/Pipefitter 0.00 0.00 0.00 0.00

FOR TOM COLOMBOPlumber/Pipefitter 0.00 0.00 0.00 0.00

Diary: Dispute

Change of Character

To perform the night's operations, the FWS crew worked from a closure of the #1 lane of the WB bridge.
The crew, including safety coordinator Bill Beliakoff, spent 1.5 hours mobilizing to the work location, and 1
hour demobilizing at the end of the shift. Mobilization will be paid under the CCO 187 work for this night's
shift.

In addition to equipment used in the shift’s operations, the crew used a light tower, and a port-a-potty on a
trailer which will be paid as a monthly rental under CCO 354.

001 0-FWS-ELS.354
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